	(B)	Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	27 M M J V S D L
l		Iteración 1	20 day	24/09/21 8:00	21/10/21 17:00			
		Planificación	9 days?	30/09/21 8:00	12/10/21 17:00			
		Formación del equipo	1 day?	30/09/21 8:00	30/09/21 17:00			
		Repartición de roles	1 day?	30/09/21 8:00	30/09/21 17:00			
		Aprender a usar ProjectLibre	1 day?	12/10/21 8:00	12/10/21 17:00			
		Creación de logo	1 day?	12/10/21 8:00	12/10/21 17:00			
	Ö	Realizar manual de coordinación	9 days?	30/09/21 8:00	12/10/21 17:00			
	Ö	Realización diagrama de Gannt	4 days?	7/10/21 8:00	12/10/21 17:00			
		Análisis	14 day	30/09/21 8:00	19/10/21 17:00			
	Ö	Realizar diagrama de clases	3 days?	12/10/21 8:00	14/10/21 17:00			
	Ö	Realizar diagrama entidad-relación	2 days?	14/10/21 8:00	15/10/21 17:00			
	o	Realizar bocetos	1 day?	16/10/21 8:00	18/10/21 17:00			
	o	Realizar diagrama de arquitectura	1 day?	19/10/21 8:00	19/10/21 17:00			
	o	Definir requisitos	9 days?	30/09/21 8:00	12/10/21 17:00			
		Documentación	2 days?	16/10/21 8:00	19/10/21 17:00			
	o	Pliego técnico	2 days?	16/10/21 8:00	19/10/21 17:00			
	o	Informe de realización	2 days?	16/10/21 8:00	19/10/21 17:00			
	o	Documento de planificación de usabilidad y	2 days?	16/10/21 8:00	19/10/21 17:00			
		Entrevistas con el cliente	17 day	24/09/21 8:00	18/10/21 17:00			
	o	Entrevista #1 cliente	1 day?	24/09/21 8:00	24/09/21 17:00			
	•	Entrevista #2 cliente	1 day?	1/10/21 8:00	1/10/21 17:00			
	o	Entrevista #3 profesora	1 day?	7/10/21 8:00	7/10/21 17:00			
	Ö	Entrevista #4 profesora	1 day?	18/10/21 8:00	18/10/21 17:00			
		Reuniones con el equipo	14 day	30/09/21 8:00	19/10/21 17:00			
		Reunión #1	1 day?	30/09/21 8:00	30/09/21 17:00			
	Ö	Reunión #2	1 day?	5/10/21 8:00	5/10/21 17:00			
	Ö	Reunión #3	1 day?	7/10/21 8:00	7/10/21 17:00			
		Reunión #4	1 day?	12/10/21 8:00	12/10/21 17:00			
	Ö	Reunión #5	1 day?	14/10/21 8:00	14/10/21 17:00			
		Reunión #6	1 day?	18/10/21 8:00	18/10/21 17:00			
	o	Reunión #7	1 day?	19/10/21 8:00	19/10/21 17:00			
	o	Revisión de calidad y usabilidad	2 days?	20/10/21 8:00	21/10/21 17:00			

